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EWR - Newark Liberty International Airport (Activities)

EWR Airport Diagram

Closely Spaced Dependent ILS Approaches (STL Procedures) 4's

10/01/2009 - 03/07/2013

diagonal separation behind like
types or smaller

parallel runway 4L.

FS working on Letter for
Preliminary PRB approval for
2.95 Rwy 4R.

A

Project Initiative Description Status Start Finish
Article 48 workgroup will
. amend existing missed : ;
Develolelssed gpproaches approaches to comply with Management developing Article 12/07/2011 || 03/26/2012
for the 4's operation " " 48 scope agreement
Lost Comms" procedures for
dual ILS approaches
Approval of 3.1 deg. GS angle
Develop Closely spaced change pending submission of
Dependent ILS Approaches Procedures under development | Procedure Approval Request. 10/01/2009
(STL Procedures) 1.5 nm to increase arrival flow to Awaiting article 48 involvement. 03/07/2013

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).



http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

